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General Project Information
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Purpose, Scope, and Technical Approach:

The purpose of the East Tennessee Technology Park (ETTP) Decontamination and Decommissioning (D&D) - D&D Fund PBS is to address 
environmental hazards that have been identified at facilities within the ETTP watershed and to complete the CERCLA activities required for all of 
these facilities. All of the scope included in this PBS is necessary to accomplish the land use of ETTP, which is that of an industrial park occupied by 
private-sector businesses and industries.  Successful transition to an industrial park will be jeopardized if the ETTP D&D - D&D Fund project is not 
implemented as planned.

The facilities included in the scope of this PBS formerly supported the uranium enrichment mission at ETTP.  Many are radiologically contaminated 
within the process piping and equipment and on building surfaces, both inside and outside. The radioactive contaminant is primarily uranium, but 
other radionuclides are also present in trace quantities.  Several facilities are designated nuclear facilities and many are designated as radiological 
under the safety authorization basis.  Some facilities are contaminated with hazardous materials.  Many contain physical hazards which pose a further 
risk to workers involved with S&M, especially as D&D is further delayed and facilities continue to degrade.  Additionally, if D&D is postponed 
further, the project cost increases because mixed and low-level waste streams increase and commingle when buildings deteriorate.  

S&M funding levels are not sufficient to maintain the facilities in good condition, therefore roof leaks and other natural causes accelerate facility 
degradation, sometimes very quickly.  Once facilities degrade to a certain point, releases of contaminants to the environment become much more 
prevalent and significant facility repairs, such as a new roof, or immediate D&D of the facility are required.  Therefore, funding to continue 
decontamination and decommissioning is necessary to eliminate the contamination concerns and remove the physical hazards.  

If work is not completed for this project, risks to the public will be moderate, whereas risks to the ETTP worker will remain urgent.  Risks to the 
environment will be high and will increase over time as the potential for release increases with facility degradation.  Upon project completion, which 
includes demolition of many of the facilities, risks to the public, the environment, and the worker will be low.

Background - 

The ETTP, formerly known as the K-25 Plant, or the Oak Ridge Gaseous Diffusion Plant, was the first site at which uranium was enriched for use in 
an atomic bomb.  After World War II, the uranium enrichment operations were continued to supply uranium for nuclear reactors.  All enrichment 
operations stopped in 1985. 

The ETTP has been part of the Oak Ridge Environmental Restoration program since its inception in 1990.  Several projects have been scoped and 
implemented during this time period in order to reduce the hazards remaining from uranium enrichment operations.

The ETTP watershed is one of the watersheds identified on the Oak Ridge Reservation to which the CERCLA process will be applied.  The Oak Ridge 
Reservation is located in a water-rich environment with numerous surrounding water bodies.  Each of the main plant areas on the Oak Ridge 
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Reservation drains into one of the tributaries of the Clinch River/Watts Bar reservoir system.  Because of this, water is the dominant media for 
contaminant transport on the reservation.  Therefore, the watershed approach for characterization, implementation of remediation phases, and 
subsequent monitoring provides a context in which to prioritize work and evaluate the overall effectiveness and relative contribution of individual 
remedial actions. 

In the DOE-ORO EM Baseline Plan, the watershed Records of Decision (RODs) have been identified as significant milestones to the success of the 
plan. Because the watershed RODs encompass most of the priority-contaminated sites across the Oak Ridge Reservation, the remedial actions, 
including actions to demolish or decontaminate facilities, identified in the RODs will provide the roadmaps for decontamination and decommissioning 
work.  The ETTP D&D - D&D Fund project has additional importance because of the efforts underway to reindustrialize the ETTP.  The ETTP D&D - 
D&D Fund project will result in all facilities being decontaminated or demolished so that worker exposures are eliminated, or controlled to the extent 
practical.

Scope - 

The scope of this PBS project is to decontaminate, decommission, and to demolish facilities in accordance with CERCLA and Federal Facility 
Agreement milestones.  Facilities vary in contamination levels from relatively clean to highly contaminated.  The general approach is to remove and 
decontaminate equipment as needed, then decontaminate and demolish selected structures down to slab on grade level.  No below-grade demolition is 
included.  Selected facilities will be reused.  Low level waste is sent to an Environmental Management Waste Management Facility (EMWMF).  

The ETTP D&D - D&D Fund project consists of several subprojects that will address all of the remaining primary sources of contamination and risk at 
the ETTP.  This PBS does not include any of the Surveillance and Maintenance (S&M) requirements for facilities included in the decontamination and 
decommissioning program.  D&D S&M scope requirements are now included under PBS OR-443.

The subprojects included in this project are:

· Deposit Removal - Project closeout.

· KAFaD Group I Building Demolition - Demolish five radiologically contaminated facilities (K-724, K-725, K-1131, K-1231-A, K-1410, K-1031, 
and associated appurtenances).

· K-25/K-27 Building D&D - Perform utility deactivation, strip-out of process/non-process equipment and piping, decontamination/demolition, and 
waste disposal for the critical path K-25 and K-27 buildings.

· Poplar Creek Facilities D&D - Remove equipment, demolish numerous buildings, structures, and appurtenances, and dispose of waste.

· Powerhouse Facilities D&D - Remove equipment, demolish units K-710, K-710-A, K-705-A, K-711, K-719, K-723 (Brick Stacks), and K-733-C, 
and dispose of waste.
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· Main Plant Area Facilities D&D - Remove equipment, demolish numerous buildings, structures, and appurtenances, and dispose of waste.

· Balance-of-Site Area Facilities D&D - Remove equipment, demolish numerous buildings, structures, and appurtenances, and dispose of waste.

· K-31/K-33 Rabbit Ears Facilities D&D - Remove equipment, demolish numerous buildings, structures, and appurtenances, and dispose of waste.

Technical Approach - 

The technical approach for the ETTP D&D - D&D  Fund  project was developed by evaluating all information about inactive facilities at the ETTP 
site.  This evaluation resulted in grouping the inactive facilities so that similar facilities will be addressed together in a subproject.  The subprojects 
include the most probable remedial method, either decontamination only, or decontamination and demolition, for all of the currently known inactive 
facilities. 

Environmental regulators have tentatively agreed to assumptions about waste disposal resulting from the demolition projects; most will be stored at the 
EMWMF, the scope of which is included in separate PBSs.  The existing ETTP infrastructure, such as the industrial wastewater treatment plant, the 
Central Neutralization Facility (CNF), was included in the subproject scopes.  Some additional data may be required to determine the exact disposition 
of waste streams generated as part of decontamination or demolition. 

Sequencing of subprojects was based on the risk reduction and optimal construction logic expected by implementing the most probable remedial 
method.  Information currently available on each facility to be addressed was compiled along with relevant environmental, safety, and health data and 
the relative risk posed by the facility was determined.  In general, subprojects that produced the most risk reduction are planned for the near term; 
those with lesser risk reduction are planned for later in the Baseline. 

All D&D activities within this PBS will be performed under a CERCLA EE/CA - Action Memo.  K-25 and K-27 will be addressed under a project-
specific EE/CA - Action Memo.  The site ROD will recognize these responses.

In order to develop costs estimates for the subprojects planned for the future, specific assumptions were made such as those pertaining to construction 
details, square footage of floor space, extent of contamination, and type of construction materials.  Costs for these parameters were applied along with 
the costs for design, management, waste disposal, and other construction project requirements, such as safety equipment, to determine the costs for 
each subproject. 

Technologies such as large-scale metal recycle system, associated particle imaging, internal duct characterization system, small pipe characterization 
system, ROSIE, mobile automation characterization system, crane systems, control systems, and electrokinetic decontamination of concrete will be 
considered pending funding and technological considerations.

Work will be completed by fixed-price competitively bid subcontract(s) for the scope outlined in this PBS.  Work will be performed using Integrated 
Safety Management Practices to protect the workers and the environment.
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Project Status in FY 2006:

This PBS (ETTP D&D - Non-Defense) consists of seven subprojects, six of which will be completed prior to the end of FY 2006.  They are as follows:

   KAFaD Group I Buildings D&D
   Poplar Creek Facilities D&D
   ETTP Powerhouse Facilities D&D
   ETTP Main Plant Area Facilities D&D
   ETTP Balance of Site Facilities D&D
   K-31/K-33 Rabbit Ears Facilities D&D

Post-2006 Project Scope:

Only one subproject, K-25/K-27 Buildings D&D, will be completed after FY 2006.  It will be completed in FY 2007.

Project End State

The East Tennessee Technology Park has a mission as a non-federal industrial park, and D&D of certain buildings is on the critical path to achieve this 
mission.

Cleanup will be appropriate for unrestricted/uncontrolled industrial use for all areas of land.

Land use controls will be required, therefore restrictions on the areas will be required to ensure land use is industrial.

Cost Baseline Comments:

The DOE EM Life Cycle Baseline recently issued in draft form from Bechtel Jacobs Company LLC to DOE-ORO is the cost basis for this PBS.  The 
ETTP LCB combined the existing scopes of work, schedules, and cost estimates from the Fiscal Year Baseline (FYB) three-year planning window with 
newly-prepared scopes of work, schedules, and cost estimates for the work outside the three-year window to create Watershed LCB from FY 2000 to 
the completion of the work.

Following development of scope statements, cost estimating models and feasibility study estimates were used for creating the cost estimates in the Life 
Cycle Baseline.

1. Cost Estimating Models - Cost estimating models were developed for the majority of new Remedial Action, Decontamination and 
Decommissioning, and Surveillance and Maintenance projects.  These innovative models were developed in concert with DOE, utilizing published 
cost databases such as RACER, ECHOS, and R. S. Means.  Actual costs of cleanup work already completed, and previously-detailed cost estimates 
were also utilized.  These models were utilized when no other estimates existed, or when the project team needed to increase the quality of an existing 
estimate.  Additionally, these models were developed to include the appropriate level of estimate detail and quality for a Life Cycle Baseline estimate.

2. Feasibility Study Estimates - Feasibility study estimates were used where appropriate, adjusted as needed (e. g., the LCB assumes classified waste 
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will go to the EMWMF, whereas the feasibility study assumed it would not).  For some projects, the feasibility study timing did not allow the use of 
estimates.

No matter which estimating method was used, each estimate was reviewed for errors, omissions, and consistency in approach across the DOE-ORO 
EM Program.

Safety & Health Hazards:

Contaminated buildings.
Contaminated systems.
Chemicals

Safety & Health Work Performance:

Bechtel Jacobs Company LLC incorporates safety into work performance by:

- Protecting the safety and health of workers, subcontractors, and the public by identifying and mitigating hazards and implementing safe work 
practices.

- Conserving and protecting environmental resources by integrating environmental protection into the daily conduct of business; fostering a spirit of 
cooperation with Federal, State, and local regulatory agencies, and using apprpriate waste management, treatment, storage, and disposal methods.

- Striving to meet environmental performance goals  to allow zero unpermitted discharges to the environment; to comply with all conditions of 
environmental permits; and, to the extent practicable, reduce waste generation and maximize recycle and reuse potential.

- Utilizing facility safety programs for high hazard activities.

- Fostering a commitment to zero accident performance, which is reflected in company policies, programs, procedures, and plans.  All employees are 
empowered to make "safety first" a reality at their work sites during planning and execution of work.

Bechtel Jacobs Company's Integrated Safety Management System (ISMS) systematically incorporates ES&H controls into management and work 
practices.  It implements the following five safety management functions:

(1) Define the scope of work,
(2) Analyze hazards,
(3) Develop and implement hazard controls,
(4) Perform work within controls, and
(5) Provide feedback and continuous improvement.

To verify that the appropriate pre-job activities have been completed effectively, Bechtel Jacobs Company uses a readiness review process for tasks, 
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activities, and facilities. The rigor of this review increases for more hazardous activities.

The reviews provide evidence that the following elements are in place:

- Workers have been involved in the process.
- Hazards have been adequately identified and characterized in the activity hazard assessment.
- Appropriate controls for the protection of workers have been identified and will be implemented during the execution of the work.
- Adequate ES&H procedures, emergency response procedures, and applicable environmental permits and plans have been developed and will be 
implemented during work execution.
- Adequate levels of ES&H staff, training, and technical support are in place before the start of work.
- Safety systems are operable and maintained according to design specifications.

Readiness reviews (excluding operational readiness assessments) will be conducted by the project teams to demonstrate that they and the 
subcontractors are ready to perform work. All work, including work that does not require DOE approval under the M&I contract, must be approved by 
Bechtel Jacobs Company.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and Integrating Contractor, 
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999.  The final draft LCB will be submitted to DOE-ORO on June 1, 1999 after formal 
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DOE-ORO. The validation will be 
ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

Y

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

502

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

425

General PBS Information

DOE Project Manager:   W. M. Seay

423-576-1830

423-574-4724

seaywm@oro.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

352,493 14,896 1,938 2,914 11,722 30,964 51,816 66,763 87,728 39,388502351,991 43,862PBS Baseline (current 
year dollars)

15,584 26,309

323,667 14,896 1,938 2,854 11,245 29,092 47,683 60,174 77,443 34,055425323,242 43,862PBS Baseline 
(constant 1999 
dollars)

15,584 26,309

352,493 14,896 1,938 2,914 11,722 30,964 51,816 66,763 87,728 39,388502351,991 43,862PBS EM Baseline 
(current year dollars)

15,584 26,309

323,667 14,896 1,938 2,854 11,245 29,092 47,683 60,174 77,443 34,055425323,242 43,862PBS EM Baseline 
(constant 1999 
dollars)

15,584 26,309
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

502

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

425

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -41,893

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -43,024

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -1,131

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

5/15/2007

15,584 26,309Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

KAFaD Group I Buildings D&D - Issue (D1) Removal 
Action Report to Regs for Review

OR433-001 8/30/1999 Y8/30/1999

KAFaD Group I Buildings D&D - Issue (D1) EE/CA to 
EPA/TDEC for Review

OR433-002 11/2/1998

KAFaD Group I Buildings D&D - Issue (D1) Action 
Memo to Regs for Review

OR433-003 3/15/1999

K-25/K-25 Buildings D&D - Issue (D1) EE/CA to 
EPA/TDEC for Review

OR433-004 2/12/2001

K-25/K-27 Buildings D&D - Issue (D1) Action Memo 
to Regs for Review

OR433-005 6/25/2001

K-25/K-27 Buildings D&D - Submit (D1) RmAWP to 
Regs for Review

OR433-006 5/16/2002

K-25/K-27 Buildings D&D - Issue (D1) Removal 
Action Report to Regs for Review

OR433-007 7/14/2006

Poplar Creek Facilities D&D - Submit Action Memo OR433-008 6/24/2003

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 264,909

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -43,024

Additional Amount to Reconcile (+): 307,933

Reconciliation Narratives
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

(D1) to Regs for Review

Poplar Creek Facilities D&D - Submit (D1) RA Work 
Plan to Regs for Review

OR433-009 12/19/2003

Poplar Creek Facilities D&D - Issue (D1) Removal 
Action Report to Regs for Review

OR433-010 11/11/2005

ETTP Powerhouse Facilities D&D - Submit Action 
Memo (D1) to Regs for Review

OR433-011 12/28/2004

ETTP Powerhouse Facilities D&D - Submit RmAWP 
(D1) to Regs for Review

OR433-012 8/9/2005

ETTP Powerhouse Facilities D&D - Issue (D1) 
Removal Action Report to Regs for Review

OR433-013 12/2/2005

Main Plant Area Facilities D&D - Submit Action 
Memo (D1) to Regs for Review

OR433-014 2/25/2000

Main Plant Area Facilities D&D - Submit RmAWP 
(D1) to Regs for Review

OR433-015 12/22/2000

Main Plant Area Facilities D&D - Issue (D1) Removal 
Action Report to Regs for Review

OR433-016 10/10/2002

ETTP Balance of Site Facilities D&D - Submit Action 
memo (D1) to Regs for Review

OR433-017 12/27/2000

ETTP Balance of Site Facilities D&D - Issue (D1) RA 
Work Plan to Regs for Review

OR433-018 8/21/2001

ETTP Balance of Site Facilities D&D - Issue (D1) 
Removal Action Report to Regs for Review

OR433-019 5/18/2005

K-31/K-33 Rabbit Ears Facilities D&D - Submit 
Action Memo (D1) to Regs for Review

OR433-020 6/24/2004

K-31/K-33 Rabbit Ears Facilities D&D - Issue (D1) 
RA Work Plan to Regs for Review

OR433-021 11/5/2004

K-31/K-33 Rabbit Ears Facilities D&D - Issue (D1) OR433-022 9/19/2005
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Removal Action Report to Regs for Review

ETTP D&D - D&D Fund - Project Start OR433-023 10/1/1996

ETTP D&D - D&D Fund - Project End OR433-024 5/15/2007

ETTP D&D - D&D Fund Mission Completion OR433-025 5/15/2007

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

KAFaD Group I Buildings D&D - 
Issue (D1) Removal Action Report 
to Regs for Review

OR433-001  

KAFaD Group I Buildings D&D - 
Issue (D1) EE/CA to EPA/TDEC 
for Review

OR433-002  

KAFaD Group I Buildings D&D - 
Issue (D1) Action Memo to Regs 
for Review

OR433-003  

K-25/K-25 Buildings D&D - Issue 
(D1) EE/CA to EPA/TDEC for 
Review

OR433-004  

K-25/K-27 Buildings D&D - Issue 
(D1) Action Memo to Regs for 
Review

OR433-005  

K-25/K-27 Buildings D&D - 
Submit (D1) RmAWP to Regs for 
Review

OR433-006  

K-25/K-27 Buildings D&D - Issue 
(D1) Removal Action Report to 
Regs for Review

OR433-007  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Poplar Creek Facilities D&D - 
Submit Action Memo (D1) to Regs 
for Review

OR433-008  

Poplar Creek Facilities D&D - 
Submit (D1) RA Work Plan to 
Regs for Review

OR433-009  

Poplar Creek Facilities D&D - 
Issue (D1) Removal Action Report 
to Regs for Review

OR433-010  

ETTP Powerhouse Facilities 
D&D - Submit Action Memo (D1) 
to Regs for Review

OR433-011  

ETTP Powerhouse Facilities 
D&D - Submit RmAWP (D1) to 
Regs for Review

OR433-012  

ETTP Powerhouse Facilities 
D&D - Issue (D1) Removal Action 
Report to Regs for Review

OR433-013  

Main Plant Area Facilities D&D - 
Submit Action Memo (D1) to Regs 
for Review

OR433-014  

Main Plant Area Facilities D&D - 
Submit RmAWP (D1) to Regs for 
Review

OR433-015  

Main Plant Area Facilities D&D - 
Issue (D1) Removal Action Report 
to Regs for Review

OR433-016  

ETTP Balance of Site Facilities 
D&D - Submit Action memo (D1) 
to Regs for Review

OR433-017  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

ETTP Balance of Site Facilities 
D&D - Issue (D1) RA Work Plan 
to Regs for Review

OR433-018  

ETTP Balance of Site Facilities 
D&D - Issue (D1) Removal Action 
Report to Regs for Review

OR433-019  

K-31/K-33 Rabbit Ears Facilities 
D&D - Submit Action Memo (D1) 
to Regs for Review

OR433-020  

K-31/K-33 Rabbit Ears Facilities 
D&D - Issue (D1) RA Work Plan 
to Regs for Review

OR433-021  

K-31/K-33 Rabbit Ears Facilities 
D&D - Issue (D1) Removal Action 
Report to Regs for Review

OR433-022  

YETTP D&D - D&D Fund - Project 
Start

OR433-023  

YETTP D&D - D&D Fund - Project 
End

OR433-024  

YETTP D&D - D&D Fund Mission 
Completion

OR433-025  

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 2.002.002.00 0.00NR
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 1.00 3.00

RS

Cleanup NR 1.00 3.00

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Cleanup 2.002.002.00 0.00NR

Fac.

Decom.- Assess. 38.00 1.00 79.00121.00121.00 0.00 3.0NF 20.00 38.00

Fac.

Decom- Cleanup 35.00113.0069.00 44.00 2.00NF 20.00 35.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

Cleanup NR

Fac.

Decom.- Assess. NF 3.00

Fac.

6.00 26.00 36.00 8.00Decom- Cleanup NF
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Fac.

Decom.- Assess. NF 1.00 142.00

Fac.

Decom- Cleanup NF 1.00 142.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0166 RAIMS Unit #110 \ K-1064 Drum Storage 
and Burn Area

2000 2000 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0174 RAIMS Unit #371 \ K-895 Cylinder Destruct 
Facility

2000 2000 YDispersed Surface 
Contamination/Land 
Farms

1992

ORTN N3043 RAIMS Unit #2338 \ K-1232 
Equalization/Neutralization Tanks

NAbove Ground Material 
/ Waste/Debris Piles

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0102 RAIMS Unit #82 \ K-1025-E 
Storage Building

2000 2006 2006 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0103 RAIMS Unit #166 \ K-1251 
Barge Unloading Area

1995 9/30/19959/30/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

ORTN N0206 RAIMS Unit #64 \ K-1004-N1 
Cooling Tower

2000 2009 2009 N\ Non-Nuclear 
Facility

1992
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0207 RAIMS Unit #65 \ K-1004-N2 
Cooling Tower

2000 2009 2009 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0212 RAIMS Unit #147 \ K-1210 
Centrifuge Test Facility

2000 2009 2009 YBuildings & 
Equipment\Uranium 
Enrichment Facility

Non-Nuclear 
Facility

1992

ORTN N0213 RAIMS Unit #149 \ K-1210-A 
Advanced Engineering Test 
Facility

2000 2009 2009 YBuildings & 
Equipment\Uranium 
Enrichment Facility

Non-Nuclear 
Facility

1992

ORTN N0217 RAIMS Unit #366 \ K-892-G 
Cooling Tower, Structure Only

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0218 RAIMS Unit #368 \ K-892-H 
Cooling Tower, Structure Only

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0220 RAIMS Unit #360 \ K-861-J/K-
31 Cooling Tower

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0221 RAIMS Unit #363 \ K-891 Raw 
Water Pumphouse

2000 2006 2006 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0222 RAIMS Unit #372 \ K-896 
Recycle Blowdown Facility

2000 2008 2008 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0223 RAIMS Unit #373 \ K-896-A 
Clarifier Tank

1997 1997 2/13/19972/13/1997 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

ORTN N0224 RAIMS Unit #374 \ K-896-B 
Clarifier Tank

1997 1997 2/13/19972/13/1997 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0225 RAIMS Unit #361 \ K-861/K-
31 Cooling Tower

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0228 RAIMS Unit #370 \ K-892-J 
Cooling Tower, Structure Only

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0229 RAIMS Unit #362 \ K-862 [K-
31 Recirculating Water 
Pumphouse Area] Pumphouse

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0232 RAIMS Unit #1386 \ K-705-A 
Trash Barrier

1995 9/29/19959/29/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0233 RAIMS Unit #325 \ K-715 
Water Treatment System

1996 10/27/199
5

10/27/199
5

NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0234 RAIMS Unit #336 \ K-740 
Paint Storage Warehouse

1995 8/22/19958/22/1995 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

1992

ORTN N0235 RAIMS Unit #1451 \ K-709 
Switchyard

1994 9/30/19949/30/1994 NBuildings & 
Equipment\Equipment

Non-Nuclear 
Facility

1992

ORTN N0236 RAIMS Unit #1417 \ K-705-B 
Crib House

1996 11/9/199511/9/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0237 RAIMS Unit #319 \ K-706 
Pump House

1995 9/11/19959/11/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0238 RAIMS Unit #320 \ K-707 
Auxiliary Switch House

1996 11/9/199511/9/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0239 RAIMS Unit #324 \ K-712 
Fairchild Switchgear Substation

1994 9/15/19949/15/1994 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0240 RAIMS Unit #332 \ K-734 
Storage Building Breaker House

1994 9/15/19949/15/1994 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0241 RAIMS Unit #335 \ K-738 
Chlorinator House

1994 8/18/19948/18/1994 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0242 RAIMS Unit #333 \ K-735 
Storage Building

1994 9/15/19949/15/1994 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

1992

ORTN N0244 RAIMS Unit #60 \ K-1004-L 
Pilot Plant

2000 2006 2006 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0245 RAIMS Unit #63 \ K-1004-N 
Cooling Tower

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0248 RAIMS Unit #229 \ K-1600 
Technology Test Facility

2000 2009 2009 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0249 RAIMS Unit #1367 \ K-33/K-
631 Outdoor Process Tielines

2000 2008 2008 YBuildings & 
Equipment\Equipment

Non-Nuclear 
Facility

1992

ORTN N0251 RAIMS Unit #312 \ K-702 
Turbine Room and Discharge

1996 10/27/199
5

10/27/199
5

NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0253 RAIMS Unit #194 \ K-1410 
Plating Facility

1997 1997 2000 8/25/199910/1/1996 1999 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0256 RAIMS Unit #195 \ K-1413 
Building [Laboratory 
Engineering]

2000 2006 2006 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0257 RAIMS Unit #169 \ K-1302 
Fluorine Storage [Building]

2000 2006 2006 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0258 RAIMS Unit #168 \ K-1301 
Fluorine Production Facility 
[Pump Storage Facility]

2000 2006 2006 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0260 RAIMS Unit #167 \ K-1300 
Stack [Brick Stack]

2000 2006 2006 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0267 RAIMS Unit #80 \ K-1024-D 
Storage Area

2000 2006 2006 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0269 RAIMS Unit #98 \ K-1037-C 
Smelter House

YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

ORTN N0274 RAIMS Unit #138 \ K-1132 
Hydrogen Fluoride (HF) Storage

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0275 RAIMS Unit #139 \ K-1133 HF 
Storage

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0276 RAIMS Unit #140 \ K-1134 HF 
Storage Shed

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0277 RAIMS Unit #141 \ K-1135 HF 
Storage Control Room

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0283 RAIMS Unit #218 \ K-1422 
Storage House

1998 1998 2002 9/30/19988/30/1998 2002 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0284 RAIMS Unit #226 \ K-1501-E 
Coal Crusher and Unloading 
Station

1994 9/30/19949/30/1994 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0285 RAIMS Unit #231 \ K-25 
Process Building

2000 2009 2009 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0286 RAIMS Unit #1373 \ K-25/K-
27 Outdoor Process Tielines

2000 2008 2008 YBuildings & 
Equipment\Equipment

Non-Nuclear 
Facility

1992

ORTN N0287 RAIMS Unit #241 \ K-27 
Process Building

2000 2009 2009 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0288 RAIMS Unit #1372 \ K-27/K-
1131 Outdoor Process Tielines

2000 2008 2008 YBuildings & 
Equipment\Equipment

Non-Nuclear 
Facility

1992

ORTN N0289 RAIMS Unit #1368 \ K-27/K-
131 Outdoor Process Tielines

2000 2008 2008 YBuildings & 
Equipment\Equipment

Non-Nuclear 
Facility

1992

ORTN N0290 RAIMS Unit #1371 \ K-27/K-
413 Outdoor Process Tielines

2000 2008 2008 YBuildings & 
Equipment\Equipment

Non-Nuclear 
Facility

1992

ORTN N0291 RAIMS Unit #1370 \ K-27/K-
631 Outdoor Process Tielines

2000 2008 2008 YBuildings & 
Equipment\Equipment

Non-Nuclear 
Facility

1992

ORTN N0292 RAIMS Unit #251 \ K-300-C 
Coolant Storage Area

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0293 RAIMS Unit #252 \ K-300-C-1 
Coolant Unloading Building

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0294 RAIMS Unit #253 \ K-300-C-2 
Coolant Storage Pump Building

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0295 RAIMS Unit #254 \ K-300-C-3 
Coolant Drying System

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0296 RAIMS Unit #310 \ K-633-D 
Test Loop Storage

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0300 RAIMS Unit #348 \ K-801 
Sample Station

2000 2008 2008 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0301 RAIMS Unit #349 \ K-801-A 
Water Treatment Facility

2000 2008 2008 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0302 RAIMS Unit #350 \ K-801-AA 
Valve Vault

2000 2008 2008 NBuildings & 
Equipment\Equipment

Non-Nuclear 
Facility

1992

ORTN N0303 RAIMS Unit #351 \ K-801-B 
Water Treatment Clarifier Tank

2000 2008 2008 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0307 RAIMS Unit #1364 \ K-832-A 
Sprinkler Valve House

2000 2008 2008 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0308 RAIMS Unit #1365 \ K-832-B 
Sprinkler Valve House

2000 2008 2008 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0309 RAIMS Unit #357 \ K-833 
Cooling Water Return Pump 
House

2000 2008 2008 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0310 RAIMS Unit #358 \ K-834 
Valve House

2000 2008 2008 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0316 RAIMS Unit #72 \ K-101 
Compressor Laboratory 
[Research Building]

2000 2009 2009 YBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

1992

ORTN N0317 RAIMS Unit #136 \ K-1131 
Feed and Tails Facility

1997 1997 2000 8/25/199910/1/1996 1999 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0318 RAIMS Unit #157 \ K-1231 
Process Building [Facility]

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0319 RAIMS Unit #158 \ K-1231-A 
Propane Storage

2000 1999 2008 8/25/19991999 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0320 RAIMS Unit #159 \ K-1231-B 
Caustic Storage Tank

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0321 RAIMS Unit #162 \ K-1233 
Collection Facility

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0322 RAIMS Unit #163 \ K-1233-A 
Drum Cleaning

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0323 RAIMS Unit #173 \ K-131 
Maintenance [Feed 
Vaporization Building]

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0325 RAIMS Unit #356 \ K-832-H 
Cooling Tower Structure

2000 2008 2008 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0328 RAIMS Unit #306 \ K-413 
Product Withdrawal Facility

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0329 RAIMS Unit #308 \ K-631 
Tails Storage [Process Tails]

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0331 RAIMS Unit #309 \ K-633 Test 
Loop [Facility]

2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0332 RAIMS Unit #311 \ K-701 
Boiler House and Fabrication 
Shop

1996 11/8/199511/8/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0333 RAIMS Unit #315 \ K-703 
Fabrication Shop, Bio 
Laboratory

1996 10/31/199
5

10/31/199
5

YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

ORTN N0334 RAIMS Unit #328 \ K-724 
Storage Building [Warehouse]

1997 1997 2000 8/25/199910/1/1996 1999 Y\ Non-Nuclear 
Facility

1992

ORTN N0654 RAIMS Unit #1354 \ K-862 S 
Sulfuric Acid Tank

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0655 RAIMS Unit #1356 \ K-892 A 
Clarifier

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0656 RAIMS Unit #1357 \ K-892 B 
Clarifier

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0657 RAIMS Unit #1358 \ K-892 C 
Clarifier

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996
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Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
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Year
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Deac.
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ORTN N0658 RAIMS Unit #1359 \ K-892 D 
Valve House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0659 RAIMS Unit #1360 \ K-892 E 
Valve House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0660 RAIMS Unit #1352 \ K-892 K 
Valve House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0661 RAIMS Unit #1349 \ K-892 M 
Valve House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0662 RAIMS Unit #1348 \ K-892 N 
HCL Pump House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0663 RAIMS Unit #1341 \ K-892 P 
Valve House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0664 RAIMS Unit #1336 \ K-892 Q 
HCL Storage Tank (10k Gal)

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0665 RAIMS Unit #1337 \ K-892 R 
Zinc Storage Tank

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0666 RAIMS Unit #1338 \ K-892 S 
Chromate Storage Tank

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0667 RAIMS Unit #1339 \ K-892 T 
Phosphate Storage Tank

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996
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Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0668 RAIMS Unit #1335 \ K-892 U 
Valve House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0669 RAIMS Unit #1347 \ K-892 V 
Valve House and Electrical 
Panels

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0670 RAIMS Unit #1342 \ K-892 W 
Valve House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0671 RAIMS Unit #1340 \ K-892 X 
RCW Sludge Tank

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0672 RAIMS Unit #1344 \ K-894 
Acid Unloading Station

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0673 RAIMS Unit #1345 \ K-896 C 
Pump House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0677 RAIMS Unit #1655 \ K-31 
Building Roof

1997 1997 4/30/19974/30/1997 YBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

1996

ORTN N0680 RAIMS Unit #1516 \ K-1092 
Tank Foundation

1996 11/9/199511/9/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0681 RAIMS Unit #1387 \ K-709 C 
Sprinkler Valve House

1996 11/9/199511/9/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0688 RAIMS Unit #1423 \ K-892 
Center Basin

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 

Non-Nuclear 
Facility

1996
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Buildings

ORTN N0689 RAIMS Unit #1343 \ K-894 A 
Rail Car Transfer Station

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0692 RAIMS Unit #1366 \ K-33/K-
31 Outdoor Process Tielines

2000 2008 2008 YBuildings & 
Equipment\Equipment

Non-Nuclear 
Facility

1996

ORTN N0843 RAIMS Unit #1388 \ K-709 A 
Oil Valve House

1996 11/9/199511/9/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0845 RAIMS Unit #1384 \ K-735-A 
Storage Building

1996 11/9/199511/9/1995 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

1996

ORTN N0862 RAIMS Unit #1389 \ K-1206-E 
Fire Water Tank

2000 2008 2008 NTanks\Above Ground 
Storage Tanks

Non-Nuclear 
Facility

1996

ORTN N0865 RAIMS Unit #1369 \ K-27/K-
633 Outdoor Process Tielines

2000 2008 2008 YBuildings & 
Equipment\Equipment

Non-Nuclear 
Facility

1996

ORTN N0871 RAIMS Unit #1351 \ K-
700A39 Transformers

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0873 RAIMS Unit #1355 \ K-861 A 
Valve House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0875 RAIMS Unit #1353 \ K-861 B 
Valve House

1997 1997 2/13/19972/13/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1996

ORTN N0910 RAIMS Unit #1657 \ K-1007-B 
Trailer

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0915 RAIMS Unit #1506 \ K-1015 
Laundry

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility
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ORTN N0918 RAIMS Unit #1664 \ K-1025-A 
Warehouse

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0919 RAIMS Unit #1507 \ K-1025-B 
Warehouse

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0921 RAIMS Unit #1509 \ K-1025-D 
Warehouse

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0923 RAIMS Unit #1666 \ K-1064-B 
Salvage Material Yard Office

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0924 RAIMS Unit #1667 \ K-1064-E 
Salvage Yard Shop

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0925 RAIMS Unit #1510 \ K-1064-H 
Storage Shed

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0926 RAIMS Unit #1511 \ K-1064-J 
Storage Shed

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0951 RAIMS Unit #1513 \ K-1310-
AW Prefab Building Health 
Physics

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0981 RAIMS Unit #1718 \ K-1310-
CJ Boundary Control Station 
#76 (S K-27)

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0987 RAIMS Unit #1724 \ K-1310-
CQ Cool Down Unit

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0988 RAIMS Unit #1725 \ K-1310-
CR Cool Down Unit

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N0989 RAIMS Unit #1726 \ K-1310-
CS Personnel Monitoring 
Station (K-1417-A)

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N1021 RAIMS Unit #1758 \ K-1310- 2000 2006 2006 NAbove Ground Material Non-Nuclear 
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EN Boundary Control Station / Waste\Debris Piles Facility

ORTN N1046 RAIMS Unit #1781 \ K-1408-A 
Pyrofax Heating Unit

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N1049 RAIMS Unit #1783 \ K-1423-E 
Trailer

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N1051 RAIMS Unit #1785 \ K-1423-I 
Trailer

2000 2006 2006 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N1082 RAIMS Unit #1503 \ K-711 
Storage Warehouse

2000 2/23/1998 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N1084 RAIMS Unit #1504 \ K-722 
Storage Warehouse

2000 2/23/1998 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N1087 RAIMS Unit #330 \ K-726 PCB 
Storage Facility

2000 2000 2/23/1998 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

ORTN N4006 RAIMS Unit #2598\K-1004-F 
Laboratory Storage Buildings

2000 2005 N\

ORTN N4007 RAIMS Unit #2599\K-1004-M 
Lab Electrical Switchgear Room

2000 2005 N\

ORTN N4008 RAIMS Unit #2601\K0835 
Venturi Vault

2000 2005 N\

ORTN N4009 RAIMS Unit #2602\K-1064-D 
Truck Loading Facility

2004 2005 N\

ORTN N4010 RAIMS Unit #2603\K-1405 
High Temperature Lab

2000 2002 N\

ORTN N4011 RAIMS Unit #2604\K-1407 
Laboratory & Storage

2000 2002 N\

ORTN N4012 RAIMS Unit #2605\K-0710 
Powerhouse Sewage Treatment

2004 2005 N\
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Characterization of Equipment, Machinery, Fabricated Metals and Other Materials

ORDD-01

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

0Pipe Explorer (TM) System

0Associated Particle Imaging Development

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decontamination of Equipment, Machinery, Fabricated Metals, and Other Materials

ORDD-02

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

0Gas Phase Decontamination Process for Gaseous Diffusion Equipment

0Decontamination and Conversion of Nickel Radioactive Scrap Metal

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N4013 RAIMS Unit #2606\K-0733-C 
Oil Storage Tank

2004 2005 N\
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decontamination of Facility Concrete and Painted Surfaces

ORDD-03

Focus Area Work Package:

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:

0Concrete Shaver

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Non-Thermal Cutting of Process Equipment

ORDD-09

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

0High Speed Clamshell Pipe Cutter

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Asbestos Disposition

ORDD-10

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA
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Technology Needs

0Asbestos Pipe-Insulation Removal System

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Characterization of Buildings and Facilities

ORDD-12

Focus Area Work Package: Hot Cell Facilities and Laboratory Equipment D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-07

Focus Area: DDFA

0Mobile Automated Characterization System

0Gamma Cam (TM) Radiation Imaging System

0Ground Based Laser Induced Fluorescence Imaging
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